
City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2003-04

Plan
Ten Year

Total
Grand
Total

Project
Plan

2004-05 2005-06 2009-102008-092007-082006-07 2011-122010-11 2012-13
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2013-14

Revised

Category: Capital
Type: Solid Waste

801350 Contribution to SMaRT Station Capital Replacement Fund

252,821 267,298 274,872 280,054 288,171 296,533 305,127 318,114 330,379 2,950,8771,812,962 5,016,660259,950 330,379

805350 Landfill Gas Collection System - Phase II

203,627 0 0 0 0 0 0 0 0 0462,909 666,5360 0

813900 Landfill Closure Implementation

100,000 0 0 0 0 0 0 0 0 010,101,208 10,201,2080 0

813950 Condensate/Leachate Collection System

243,337 0 0 0 0 0 0 0 0 0357,005 600,3420 0

821930 SMaRT Station Curbside Processing Facility

162,000 0 0 0 0 0 0 0 0 02,152,349 2,314,3490 0

824270 Condensate Collection and Pre-Treatment System

20,750 0 0 0 0 0 0 0 0 00 20,7500 0

Total 982,535 330,379259,950 267,298 274,872 280,054 288,171 296,533 305,127 318,114 330,379 2,950,87714,886,433 18,819,845



Project Information Sheet

801350Project: Contribution to SMaRT Station Capital Replacement Fund

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455

Goal: 3.2D
Neighborhood: City Wide

Sub-Fund: Solid Waste Management200

These costs are for the City of Sunnyvale's contribution to the SMaRT Station Capital Equipment Replacement Fund (490/200) for replacing SMaRT Station equipment and facilities that are owned 
by the City.  The replacement schedule, costs, and contribution amounts are updated annually to reflect anticipated expenses, based on the City's experience since the facility opened in 1993.

no service level effect

Contribution amounts have increased due to the October 24, 2000 transfer by the City Council of the Curbside Processing Facility project in the Equipment Replacement Fund (see RTC 00-376).

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

1,812,962 252,821 259,950 267,298 274,872 280,054 288,171 296,533 305,127 318,114 330,379 2,950,877 5,016,660330,379

0 0 0 0 0 0 0 0 0 0 0 0 00

259,950 267,298 274,872 280,054 288,171 296,533 305,127 318,114 330,379 330,379   Utilities Fund - Refuse

0 000

2,950,877 2,950,87700

Contribution to SMaRT Station Capital Replacement Fund 801350



Project Information Sheet

805350Project: Landfill Gas Collection System - Phase II

Category: Capital
Origination Year: 1989-90

2003-04
Origin: Staff

Type: Solid Waste
Phase: Completed
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455

Goal: 3.2H
Neighborhood: City Wide

Sub-Fund: Solid Waste Management200

Operation of the landfill gas collection and control system (LFGCCS), as required by Regulation 8, Rule 34 of the Bay Area Air Quality Control Board regulations,  results in the generation of 
condensate. This condensate must be removed from the LFGCCS to allow free passage of the landfill gases.  The condensate drains to traps from which it has historically been pumped by a vacuum 
truck, and hauled off-site for disposal.  This project will result in automatic collection and transport of the condensate from the traps to the WPCP.  This project is designed to insure that gas 
delivery to the Power Generating Facility will be uninterrupted. Following changes in WPCP pre-treatment requirements, this project became dependant on completion of the Condensate/Leachate 
Collection System project (813950), which provides for design and construction of a pre-treatment system.  Following pre-treatment, the condensate can be disposed of into the sanitary sewer 
system. Ongoing operations and maintenance of the system will be necessary. Costs will be offset by the savings realized by not having to use a contractor to collect and transport the condensate, 
and by not having to pay for off-site disposal. 

As they proceeded, the goals of the Condensate/Leachate Collection System project (813950) and  Landfill Gas Collection System - Phase II project (805350) began to converge as they both 
address by-products of landfill decomposition that must be treated and disposed. Thus, they have been combined into a new project - Condensate Collection and Pre-Treatment System (824270), 
beginning in FY 2003/04. Re-evaluation of costs and schedules shows a combined cost reduction of $67,396 and an acceleration of the overall project.

no service level effect

This project has been delayed due to tighter restrictions on discharges to the WPCP. When the pre-treatment system construction is complete, this condensate collection system can begin operation. 
The reduced operating costs assume elimination of 41 (nine months) pump and haul exercises in 2003/2004 and 54 pump and haul exercises thereafter. Pre-treatment on-site will preclude the need 
for offsite transport and disposal-related costs.

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

462,909 203,627 0 0 0 0 0 0 0 0 0 0 666,5360

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000

0 000

Landfill Gas Collection System - Phase II 805350



Project Information Sheet

813900Project: Landfill Closure Implementation

Category: Capital
Origination Year: 1985-86

2003-04
Origin: Staff

Type: Solid Waste
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455

Goal: 3.2B
Neighborhood: City Wide

Sub-Fund: Solid Waste Management200

Federal regulations required that four feet of final cover be placed on closed areas of the landfill by October 9, 1994.  The city has completed placement of the final cover.  Remaining funds in this 
project may be used for the following potential improvements: improving the integrity of the final cover by filling in depressions, holes, etc.; improving the irrigation system of the West Hill; 
necessary improvements related to the Bay Trail; non-native species management and habitat improvement for wildlife; installation of additional methane migration probes; and improvement of the 
SMaRT Station methane monitoring and venting systems.

no service level effect

Burrowing owl habitat improvement is aimed at increasing the likelihood of successful reproduction of this species of special concern.

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

10,101,208 100,000 0 0 0 0 0 0 0 0 0 0 10,201,2080

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000

0 000

Landfill Closure Implementation 813900



Project Information Sheet

813950Project: Condensate/Leachate Collection System

Category: Capital
Origination Year: 1990-91

2003-04
Origin: Staff

Type: Solid Waste
Phase: Completed
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455

Goal: 3.2H
Neighborhood: City Wide

Sub-Fund: Solid Waste Management200

Regulations require the City to remove leachate from the Sunnyvale Landfill and it is necessary to remove condensate from the landfill gas collection system in order for the system to function.  In 
the past, these liquids were disposed at the Water Pollution Control Plant (WPCP) without treatment.  The WPCP is now unable to accept leachate and/or condensate without pretreatment and a 
pretreatment system must be installed in order for these liquids to be disposed locally. Operating costs represent cost of new pretreatment system less the current treatment costs. Following pre-
treatment, the condensate can be disposed of into the sanitary sewer system. Ongoing operations and maintenance of the system will be necessary. Costs will be offset by the savings realized by not 
having to use a contractor to collect and transport the condensate, and by not having to pay for off-site disposal.

As they proceeded, the goals of the Condensate/Leachate Collection System project (813950) and  Landfill Gas Collection System - Phase II project (805350) began to converge as they both 
address by-products of landfill decomposition that must be treated and disposed. Thus, they have been combined into a new project - Condensate Collection and Pre-Treatment System (824270), 
beginning in FY 2003/04. Re-evaluation of costs and schedules shows a combined cost reduction of $67,396 and an acceleration of the overall project.

no service level effect

none

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

357,005 243,337 0 0 0 0 0 0 0 0 0 0 600,3420

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000

0 000

Condensate/Leachate Collection System 813950



Project Information Sheet

821930Project: SMaRT Station Curbside Processing Facility

Category: Capital
Origination Year: 2000-01

2003-04
Origin: Staff

Type: Solid Waste
Phase: Construction
% Complete: 90

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: SMaRT Station490

Goal: 3.2A
Neighborhood: City Wide

Sub-Fund: SMaRT Station Equipment Replac200

Provides for the installation of equipment at the SMaRT Station to process curbside recyclables delivered by the cities of Sunnyvale, Mountain View, and (possibly) Palo Alto per the terms of the 
SMaRT MOU. Will replace obsolete Carl Road Recycling Center, which will be used instead by the Countywide Program. This is the last major item of work required to complete the SMaRT 
Station.  On October 24, 2000, City Council approved Budget Mod. No. 15 which transferred $1,452,462 from project 814000, SMaRT Station Construction, to this new project which now resides 
in the SMaRT Station Capital Equipment Fund. In addition, an increase of $1,077,788 was approved to bring the new project budget to $2,530,250. This additional increase was funded by the 
appropriation of reserves available in the SMaRT Capital Equipment Fund. This Fund includes contributions from the three participants of the SMaRT Station per the MOU. A repayment schedule 
to replenish the SMaRT Replacement Fund’s reserves was discussed and agreed upon by the participating cities. It is estimated that the three cities will repay the fund over a 13 year period starting 
in FY 2002/2003.

no service level effect

Project is 90% complete. The remaining tasks will improve material flow, reduce liquids entering the recycling mix, provide further separation of materials received and repair a section of concrete 
floor that is prematurely wearing out

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

2,152,349 162,000 0 0 0 0 0 0 0 0 0 0 2,314,3490

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000

0 000

SMaRT Station Curbside Processing Facility 821930



Project Information Sheet

824270Project: Condensate Collection and Pre-Treatment System

Category: Capital
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Solid Waste
Phase: Design
% Complete: 20

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455

Goal: 3.2H
Neighborhood: City Wide

Sub-Fund: Solid Waste Management200

Operation of the landfill gas collection and control system (LFGCCS), as required by Regulation  8, Rule 34 of the Bay Area Air Quality Control Board regulations,  results in the generation of 
condensate. This condensate must be removed from the LFGCCS to allow free passage of the landfill gases.  The condensate drains to traps from which it has historically been pumped by a vacuum 
truck, and hauled off-site for disposal.  This project will result in automatic collection and transport of the condensate from the traps to a pre-treatment system, also to be constructed as part of this 
project.  This project is designed to insure that gas delivery to the Power Generating Facility will be uninterrupted.  Following pre-treatment, the condensate can be disposed of into the sanitary 
sewer system. Ongoing operations and maintenance of the system will be necessary. Costs will be offset by the savings realized by not having to use a contractor to collect and transport the 
condensate, and by not having to pay for off-site disposal.

This project replaces the Collection System project (813950) and  Landfill Gas Collection System - Phase II project (805350), beginning in FY 2003/04. Re-evaluation of costs and schedules shows 
a combined cost reduction of $67,396 and an acceleration of the overall project.

No effect on service levels.

This project has been delayed due to tighter restrictions on discharges to the WPCP. When the pre-treatment system construction is complete, this condensate collection system can begin operation. 
The reduced operating costs assume elimination of 41 (nine months) pump and haul exercises in 2003/2004 and 54 pump and haul exercises thereafter. Pre-treatment on-site will preclude the need 
for offsite transport and disposal-related costs.

Statement of Need

Project Financial Summary
Financial Data Prior

Years
Actual

Revised
Budget
2003-04

2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year
Budget

Grand
Total

Project Costs

Revenues

Transfers-In

Operating Costs

Total

Total

Service Level

Issues

0 20,750 0 0 0 0 0 0 0 0 0 0 20,7500

0 0 0 -10,498 -10,812 -11,137 -11,471 -11,815 -12,170 -12,534 -12,912 -106,647 -106,647-13,298

0 000

0 000

Condensate Collection and Pre-Treatment System 824270
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